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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD, PER RESOLUTION
G-01-21, FOR LOCAL STIP TRANSIT PROJECT
WAIVER-03-25

ISSUE:

The California Transportation Commission (Commission) allocated construction funds totaling
$480,000 on November 7, 2002 under Resolution MFP-02-16 for the project shown in the
attachment. The implementing agency has been unable to award the contract and does not anticipate
awarding the contract by the respective deadline. The attachment shows the details of the project
and the delay that has resulted in the extension request. The project sponsor requests an extension,
and the planning agency concurs.

RECOMMENDATION:

The Department of Transportation recommends approval of this time extension request.

BACKGROUND:

Resolution G-01-21, STIP Guidelines, adopted by the Commission on July 12, 2001, stipulates that
funds allocated for the construction phase of local grant projects are available for contract award for
a period of 12 months from the date of the allocation. The guidelines further stipulate that the
Commission may approve waivers to the contract award deadline one time only for up to 20 months
in accordance with Section 14529.8 of the Government Code.
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Regional Agency Extension Amount Number of Months Requested

Local Agency STIP Fund Type Extended Deadline
Component CT Recommendation

Los Angeles County Metropolitan $480,000 6 Months

Transportation Authority
SHA 5/30/04

City of Los Angeles
Construction Support

Mid-Cities Los Angeles Transit Hubs
PPNO 07-2905
Extension for Contract Award

Reason for Project Delay:

The design of projects was historically assigned to the Bureau of Engineering. A couple of years ago, the Bureau of Street Services was
created and street-based projects, such as the on-street transit hubs, were assigned to the new bureau. Due to internal issues, the Bureau
of Street Services was slow in producing the design product, with the resulting delay in completion of the hubs design. The project is now
ready for award. The time allotted in the extension should be adequate to award the contract.




